PTSD Expansion & Renovation DVA Project 640-394
VAPAHCS Buildings 334 & 360-J
795 Willow Road, Menlo Park, CA

SECTION 01 00 00

GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 GENERAL INTENTION

A. Contractor shall completely prepare site for building operations,
including demolition and removal of portions of existing
structures, and furnish labor and materials and perform work for
VA Palo Alto Health Care Services Post Traumatic Stress Diagnosis
Expansion and Renovation, and Pharmacy, as required by drawings
and specifications.

B. Visits to the Site by Bidders: N/A.

VA Contacts: Department of Veterans Affairs, Office of
Construction and Facilities Management (CFM), Office of
Facilities Planning and Development (OFPD).

Contracting Officer's Representative (COR).

Safety Officer.

Green Environment Management Service Coordinator (GEMS).

1
2
3. Safety Specialist/Point of Contact.
4
5. Chief, Engineering Service.

6

Construction Manager: TBD.

D. Offices of Polytech Associates, Inc., as Architect-Engineers,
will render certain technical services during construction. Such
services shall be considered as advisory to the Government and
shall not be construed as expressing or implying a contractual
act of the Government without affirmations by COR or his duly
authorized representative.

E. Before placement and installation of work subject to tests by
testing laboratory, the Contractor shall notify the COR in
sufficient time to enable VA personnel to be present at the time
for adequate oversight of the taking and testing of specimens and
field activities. Such prior notice shall be not less than three
work days unless otherwise designated by the COR.

F. All employees of general contractor and subcontractors shall
comply with VA security management program and obtain permission
of the VA police, be identified by project and employer, and
restricted from unauthorized access.

G. COR will assign specific routes and times for pathways, corridors
and elevators for transportation of personnel, materials and
equipment. Contractor shall continually clean up any dust, dirt
or debris caused by jobsite ingress/egress.

June 14, 2016 GENERAL REQUIREMENTS 100% Bid / CD
Bid Addendum 3 01 00 00 -1 Submission
February 2, 2016



PTSD Expansion & Renovation DVA Project 640-394
VAPAHCS Buildings 334 & 360-J
795 Willow Road, Menlo Park, CA

H. Dust and fume control shall be exercised during all construction
operations. Workers shall be careful not to operate any vehicles,
gas or diesel engines, or to perform any fume or dust generating
process near a building air intake system. Noise shall be held to
a minimum at all times. Jack-hammering, core drilling and other
noisy or disturbing operations may have to be rescheduled or
accomplished after hours to avoid interfering with surgery or
patient care services.

I. VHA Directive 2011-36, Safety and Health during Construction,
dated 9/22/2011 in its entirety is made a part of this section

1.2 STATEMENT OF BID ITEM(S)

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction,
alterations, and necessary removal of existing structures and
construction and certain other items.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, specifications and drawings will be
available for download from link provided by COR.

B. The Contractor shall maintain on the job site one (1) printed set
of specifications, one (1) printed set of drawings, one (1)
printed copy of all RFI’s and any documents that modify the
original specifications and drawings.

1.4 ACCIDENT PREVENTION
A. Refer to 01 35 26 Safety Requirements Section 1.04

1. Avoid interruptions of Government operations and delays in
project completion dates;

B. Whenever the Contracting Officer becomes aware of any
noncompliance with safety requirements or any condition which
poses a serious or imminent danger to the health or safety of
personnel, the Contracting Officer shall notify the Contractor
orally, with written confirmation, and request immediate
initiation of corrective action. After receiving the notice, the
Contractor shall immediately take corrective action. If the
Contractor fails or refuses to promptly take corrective action,
the Contracting Officer may issue an order stopping all or part
of the work until satisfactory corrective action has been taken.
The Contractor shall not be entitled to any equitable adjustment
of the contract price or extension of the performance schedule on
any stop work order issued under this clause.

C. Contractor shall the above clause with appropriate changes in the
designation of the parties in subcontracts.
1.5 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The Security Plan defines both physical and administrative
security procedures that will remain effective for the entire
duration of the project.
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2.

The General Contractor is responsible for assuring that all
sub-contractors working on the project and their employees
also comply with these regulations.

B. Security Procedures:

1.

June 14,

Contractor and subcontractor employees shall not enter the
project site without appropriate badge. They will be subject
to inspection of their personal effects when entering or
leaving the project site.

Contractor shall Employee Daily Log of all personnel working
on the site. The Employee Daily Log shall contain the
employee’s (a) Full Name, (b) Employer/Company Name and (c)
Occupation/Trade. The Employee Daily Log shall be submitted
with the Contractor’s Daily Work Report.

Due to noise considerations, work on the project shall be
performed between 8:00 am and 6:00 pm Monday through Friday,
excluding National Holidays, unless approved in writing by the
Contracting Officer. For working outside the these hours, the
Contractor shall give two weeks’ notice to the Contracting
Officer’s Representative so that oversight, security and escort
arrangements can be provided for the employees. This notice
is separate from any notices required for utility shutdown
described later in this specification (see Section 02 41 00
"Demolition").

No photography of VA premises is allowed without written
permission of the VA Public Affairs Officer. Submit request to
COR.

VA Police are Federal Police Officers with full authority to
make arrests, investigate crimes and issue traffic citations.
Citations issued require an appearance in the Federal District
Court and/or payment of a fine. Speed limits and other driving
and parking codes are strictly enforced. Any vehicle left
unattended for more than a few minutes may be cited by the VA
Police.

Sexual harassment is strictly prohibited. This includes
deliberate or unsolicited verbal comments or gestures of a
sexual nature, unwelcome sexual advances, requests for sexual
favors and/or other unwelcome verbal or physical conduct of a
sexual nature.

Possession or use of non-prescription drugs or alcohol,
including beer and wine, on the Health Care System grounds is
strictly prohibited. Possession of firearms, knives with
blades over 4”, ammunition, explosive devices and any item that
may be considered an offensive weapon is strictly prohibited.
This includes carrying such items in vehicles.

Health Care System does not have equipment, facilities, or
personnel trained to handle serious injuries. Call 911 for
emergency medical assistance and notify the Contracting
Officer’s Representative and the VA Police.
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10.

Vehicle authorization requests shall be required for any
vehicle entering the site and such requests shall be submitted
24 hours before the date and time of access. Access shall be
restricted to picking up and dropping off materials and
supplies. Separate permits shall be issued for Contractor and
subcontractor employees for parking in designated areas only.

VA reserves the right to close down or shut down the
project site and order General Contractor’s employees off the
premises in the event of a national emergency or local
disaster. The Contractor may return to the site only with the
written approval of the COR.

C. Guards: NOT USED

D. Key Control:

1.

Contractor shall provide duplicate keys and lock combinations
to the COR for the purpose of security inspections of every
area of project including tool boxes and parked machines.

Contractor shall turn over all permanent lock cylinders to the
VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

E. Document Control:

1.

June 14,

Before starting any work, the General Contractor/Sub
Contractors shall submit an electronic security memorandum
describing the approach to following goals and maintaining
confidentiality of “Sensitive Information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific
need to accomplish the project.

Certain documents, sketches, videos or photographs and
drawings may be marked “Law Enforcement Sensitive” or
“Sensitive Unclassified”. Secure such information in separate
containers and limit the access to only those who will need it
for the project. Return the information to the COR upon
request.

These security documents shall not be removed or transmitted
from the project site without the written approval of COR.

All paper waste or electronic media hall be shredded,
destroyed or erased in a manner acceptable to the VA.

Notify COR and Site Security Officer immediately when there is
a loss or compromise of “Sensitive Information”.

All electronic information shall be stored in specified
location following VA standards and procedures using an
Engineering Document Management Software (EDMS) .

a. Security, access and maintenance of all project drawings,
both scanned and electronic shall be performed and tracked
through the EDMS system.
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b. “Sensitive information” including drawings and other
documents may be attached to e-mail provided all VA
encryption procedures are followed.

F. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any
vehicle entering the site and such request shall be submitted
24 hours before the date and time of access. Access shall be
restricted to picking up and dropping off materials and
supplies.

2. Separate permits shall be issued for Contractor and its
employees for parking in designated areas only.

1.6 FIRE SAFETY
Refer to 01 35 26 Safety Requirements Section 1.13.

B. When work requires removal of any ceiling tiles for more than 4
hours in a 24-hour period in areas protected by a fire sprinkler
system where the sprinkler heads are made less effective by space
above the ceiling exceeding 18 inches, temporary provision shall
be made for supplemental heat detectors with annunciation
capability to the building/campus fire alarm system. Programmed
wireless heat detector sensors (Honeywell #5809 or equal) with
associated receiver (Honeywell #5881 or equal) and control panel
(Honeywell Vista-20P or equal) are acceptable. Tie-in of the
control panel to the building/campus fire alarm system will be
made by the VA. Fifteen (15) days advance notice shall be given
to the VA for scheduling the tie-in.

C. Hot Work: Perform and safeguard hot work operations in accordance
with NFPA 241 and NFPA 51B. Welding, cutting metal or other
burning or spark producing operations will require a hot work
permit. Welding and/or burning operations are allowed only during
normal working hours. Coordinate with COR to obtain permits from
Facility Safety Officer at least 24 hours in advance of work.
Evidence of training of all personnel assigned to be a fire watch
shall be provided before Hot Work Permits will be issued. A fire
watch is required for all hot work unless specified differently
on the permit. The fire watch shall have fire extinguishing
equipment readily available and be trained in its use and be
familiar with facilities for sounding an alarm in the event of a
fire. They shall watch for fires in all exposed areas, try to
extinguish then otherwise sound the alarm. A fire watch shall be
maintained for at least 30 minutes after completion of hot work.

D. Dispose of waste and debris in accordance with NFPA 241. Remove
from buildings daily. Waste and debris shall not be disposed of
on station or in VA trash containers or dumpsters. The Contractor
shall provide their own bin or dumpster; however, the use and
location of such must be approved in writing by the Contracting
Officer’s Representative. Construction waste and debris shall not
be accumulated in corridors or other building areas where it
might cause a fire or safety hazard.
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E. Smoke/Fire Barrier Penetrations: Penetrations to smoke or fire
barrier walls, ceilings or floor slabs shall be properly sealed
immediately with Hilti Fire Stop 601 or 635 for walls and
ceilings and Hilti Fire Stop 657 for floor penetrations or
approved equal.

1.7 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved
by the COR. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any
nature occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and
utilities may be erected by the Contractor only with the approval
of the COR and shall be built with labor and materials furnished
by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of
the Contractor and shall be removed by the Contractor at its
expense upon completion of the work. With the written consent of
the COR, the buildings and utilities may be abandoned and need
not be removed.

C. The Contractor shall, as prescribed by the COR, use only
established roadways, or use temporary roadways constructed by
the Contractor when and as authorized by the COR. When materials
are transported in prosecuting the work, vehicles shall not be
loaded beyond the loading capacity recommended by the
manufacturer of the vehicle or prescribed by any Federal, State,
or local law or regulation. When it is necessary to cross curbs
or sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged
curbs, sidewalks, or roads.

D. Working space and space available for storing materials shall be
as determined by the Project Engineer.

E. Workmen are subject to rules of VA Campus applicable to their
conduct.

F. Execute work in so as to interfere as little as possible with
normal functioning of the VA Campus as a whole, including
operations of utility services, fire protection systems and any
existing equiment, and with work being done by others.

1. Do not store materials and equipment in other than assigned
areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by VA in
quantities sufficient for not more than two work days. Provide
unobstructed access to VA Campus areas required to remain in

operation.
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G. Utilities Services: Provide temporary facilities, labor,
materials, equipment, connections, and utilities to assure
uninterrupted services. Where necessary to cut existing pipes,
electrical wires, conduits, cables, etc., of utility services, or
of fire protection systems or communications systems, they shall
be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by COR. All such actions shall
be coordinated with the Utility Company involved.

H. Construction Fence: Before construction operations begin,
Contractor shall provide a chain link construction fence, six-
foot minimum height, around the construction area, material
storage areas and dumpsters/waste locations. Contractor shall
provide and maintain visual screening fabric for all fencing.
Contractor shall provide gates as required for access with
necessary hardware including hasps and locks. All gates shall be
locked when no workers are present. Contractor shall coordinate
with the COR to assure VA access at any time. Contractor shall
remove the fence when directed by Contracting Officer's
Representative.

1. Contractor shall place all applicable safety signs as required
by 29 CFR 1926, securely attached to fence or approved
surface. Contractor shall also place construction area signs
on the exterior of the construction fence alerting campus and
contractor personnel that the fence is enclosing a
construction area. Sign shall indicate Construction Area,
Authorized Personnel Only, Hard Hats and safety shoes required
- Spacing of signs shall not exceed 50' on center, with a
minimum of one safety sign on each direction of fence.

I. Work areas will be vacated by Government and turned over to
Contractor after date of Notice to Proceed and after all pre-
construction activities have been completed and pre-construction
submittals have been approved by the Contracting Officer’s
Representative.

J. When a building is turned over to Contractor, Contractor shall
accept entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C
(40 degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for
pre-inspection of site with Fire Department or Company (VA or
municipal) whichever will be required to respond to an alarm
from Contractor's employee or watchman.

K. Utilities Services: Maintain existing utility services for the VA
Campus at all times.
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1. No utility service such as water, gas, steam, sewers or
electricity, or fire protection systems and communications
systems may be interrupted without prior approval of
Contracting Officer’s Representative. Electrical work shall be
accomplished with all affected circuits or equipment de-
energized. When an electrical outage cannot be accomplished,
work on any energized circuits or equipment shall not commence
without the Contracting Officer’s Representative prior
knowledge and written approval. Refer to specification
Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS,
27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28
05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such
services or systems to Contracting Officer’s Representative, in
writing, six (6) weeks in advance of proposed interruption.
Request shall state reason, date, exact time of, and
approximate duration of such interruption. Approved outage
dates are not guaranteed and are subject to VA operational
reguirements.

3. Contractor will be advised (in writing) of approval of
request, or of which other date and/or time such interruption
will cause least inconvenience to operations of the VA.
Interruption time approved by Contracting Officer’s
Representative may occur at other than Contractor's normal
working hours.

4. In case of a contract construction emergency, service will be
interrupted on approval of Contracting Officer’s
Representative. Such approval will be confirmed in writing as
soon as practical.

5. Whenever it is required that a connection fee be paid to a
public utility provider for new permanent service connection
to the construction project, for such items as water, sewer,
electricity or gas, payment of such fee shall be paid by the
Contractor unless specifically relieved in writing by the
Government.

L. Abandoned Lines: Service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which
are to be abandoned but are not required to be entirely removed,
shall be sealed, capped or plugged. The lines shall not be capped
in finished areas, but shall be removed and sealed, capped or
plugged in ceilings, within furred spaces, in unfinished areas,
or within walls or partitions; so that they are completely behind
the finished surfaces.

M. To minimize interference of construction activities with flow of
VA Campus traffic, comply with the following:
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1. Contractor shall not block any road or street, walkway or
building egress without requesting approval from the
Contracting Officer’s Representative. Submit written request
two (2) weeks prior to proposed blockage. Keep roads, walks
and entrances to grounds, to parking and to occupied areas of
buildings clear of construction materials, debris and standing
construction equipment and vehicles. Wherever excavation for
new work crosses existing roads, at least one lane must be
open to traffic at all times.

2. Method and scheduling of required cutting, altering and
removal of existing roads, walks and entrances must be
approved by the Contracting Officer’s Representative.

N. Coordinate this contract with other construction operations as
directed by Contracting Officer’s Representative. This includes
the scheduling of traffic and the use of roadways.

1.8 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a
thorough survey with the COR of areas of buildings in which
alterations occur and areas which are anticipated routes of
access, and furnish a signed report to the COR. This report shall
list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors,
windows, walls and other surfaces not required to be altered
throughout building.

2. Existence and conditions of items such as plumbing fixtures
and electrical fixtures, equipment, signage, etc., venetian
blinds, shades, etc., required by drawings to be either reused
or relocated, or both.

3. Shall note any discrepancies between drawings and existing
conditions at site.

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations
occur and which have been agreed upon by COR.

B. Any items required by drawings to be either reused or relocated
or both, found during this survey to be nonexistent, or in
opinion of COR to be in such condition that their use is
impossible or impractical, shall be furnished and/or replaced by
Contractor with new items in accordance with specifications which
will be furnished by Government. Provided the contract work is
changed by reason of this subparagraph B, the contract will be
modified accordingly, under provisions of clause entitled
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR
52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final
inspection date, the Contractor and COR together shall make a
thorough re-survey of the areas of buildings involved. They shall
furnish a report on conditions then existing, of resilient
flooring, doors, windows, walls and other surfaces as compared
with conditions of same as noted in first condition survey

report:
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1.10

1. Re-survey report shall also list any damage caused by
Contractor to such flooring and other surfaces, despite
protection measures; and, will form basis for determining
extent of repair work required of Contractor to restore damage
caused by Contractor's workmen in executing work of this
contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they
shall be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials
handled and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times,
from damage, dust and weather inclemency. Wherever work is
performed, floor surfaces that are to remain in place shall be
adequately protected prior to starting work, and this
protection shall be maintained intact until all work in the
area 1s completed.

INFECTION PREVENTION MEASURES
Refer to 01 35 26 Safety Requirements Section 1.12 & 1.13.

Implement the requirements of VA’s Infection Control Risk
Assessment (ICRA) team. ICRA Group may monitor dust in the
vicinity of the construction work and require the Contractor to
take corrective action immediately if the safe levels are
exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group . Prior to start of work,
prepare a plan detailing project-specific dust protection
measures, including periodic status reports, and submit to COR
and Facility ICRA team for review for compliance with contract
requirements.

DISPOSAL AND RETENTION

Materials and equipment accruing from work removed and from
demolition of buildings or structures, or parts thereof, shall be
disposed of as follows:

1. Reserved items which are to remain property of the Government
are identified by attached tags as items to be stored. Items
that remain property of the Government shall be removed or
dislodged from present locations in such a manner as to
prevent damage which would be detrimental to re-installation
and reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and
be removed by Contractor.
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3. Items of portable equipment and furnishings located in rooms
and spaces in which work is to be done under this contract
shall remain the property of the Government. When rooms and
spaces are vacated by the Department of Veterans Affairs
during the alteration period, such items which are NOT
required by drawings and specifications to be either relocated
or reused will be removed by the Government in advance of work
to avoid interfering with Contractor's operation.

4. Contractor is required to alert VA immediately in the event
any known or suspected hazardous materials are disturbed or
will need to be disturbed before proceeding with work.
Hazardous materials, such as PCB’s, asbestos, lead paint,
cleaning solutions and other harmful chemicals shall be
disposed of in accordance with federal, state and local laws
and regulations. In case of an accidental spill of hazardous
materials, the Contractor shall take immediate action to
contain the spill and notify the Contracting Officer’s
Representative. Washing cement, plaster, paint, oil or grease,
solvents, etc. into any drains is strictly prohibited. REPORT
ANY ACCIDENTAL SPILLS THAT MAY RUN INTO STORM DRAINS
IMMEDIATELY TO ENGINEERING SERVICE AT EXTENSION 62468.

5. Contractor shall provide a monthly summary of construction and
demolition debris diversion and disposal, quantifying all
materials generated at the work site and disposed of or
diverted from disposal through recycling per SECTION 01 74 19
CONSTRUCTION WASTE MANAGEMENT.

1.11 PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
A. The Contractor shall preserve and protect all structures,

equipment, and vegetation on or adjacent to the work site, which
are not to be removed and which do not unreasonably interfere
with the work required under this contract. The Contractor shall
only remove trees when specifically authorized to do so and shall
avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or
by the careless operation of equipment, or by workmen, the
Contractor shall trim those limbs or branches with a clean cut
and paint the cut with a tree-pruning compound as directed by the
Contracting Officer’s Representative.

The Contractor shall protect from damage all existing
improvements and utilities at or near the work site and on
adjacent property of a third party, the locations of which are
made known to or should be known by the Contractor. The
Contractor shall repair any damage to those facilities, including
those that are the property of a third party, resulting from
failure to comply with the requirements of this contract or
failure to exercise reasonable care in performing the work. If
the Contractor fails or refuses to repair the damage promptly,
the COR may have the necessary work performed and charge the cost
to the Contractor.
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1.

12

A.

.13

.14

RESTORATION

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or
specified, do not cut, alter or remove any structural work, and
do not disturb any ducts, plumbing, steam, gas, or electric work
without approval of the COR. Existing work to be altered or
extended and that is found to be defective in any way, shall be
reported to the COR before it is disturbed. Materials and
workmanship used in restoring work, shall conform in type and
quality to that of original existing construction, except as
otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical
and electrical work, lawns, paving, roads, walks, etc.) disturbed
or removed as a result of performing required new work, shall be
patched, repaired, reinstalled, or replaced with new work, and
refinished and left in as good condition as existed before
commencing work.

At Contractor's own expense, Contractor shall immediately restore
to service and repair any damage caused by Contractor's workmen
to existing piping and conduits, wires, cables, etc., of utility
services or of fire protection systems and communications systems
(including telephone) which are indicated on drawings and which
are not scheduled for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on
drawings or locations of which are unknown will be covered by
adjustment to contract time and price in accordance with clause
entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and
"DIFFERING SITE CONDITIONS" (FAR 52.236-2).

PHYSICAL DATA

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible
for any interpretation of or conclusion drawn from the data or
information by the Contractor. (FAR 52.236-4)

LAYOUT OF WORK

The Contractor shall lay out the work and shall be responsible
for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all
stakes, templates, platforms, equipment, tools, materials, and
labor required to lay out any part of the work. The Contractor
shall be responsible for executing the work to the lines and
grades that may be established or indicated by the COR. The
Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the COR
until authorized to remove them. If such marks are destroyed by
the Contractor or through Contractor's negligence before their
removal is authorized, the COR may replace them and deduct the
expense of the replacement from any amounts due or to become due
to the Contractor. (FAR 52.236-17)
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1.15

A.

1.16

AS-BUILT DRAWINGS

The contractor shall maintain one full size set of as-built
drawings which will be kept current during construction of the
project, to include all contract changes, modifications and
clarifications.

All variations shall be shown in the same general detail as used
in the contract drawings. To insure compliance, as-built drawings
shall be made available for the COR's review, as often as
requested.

Contractor shall deliver electronic CAD files of approved,
completed as-built drawings to the COR within 15 calendar days
after each completed phase and after the acceptance of the
project by the COR.

USE OF ROADWAYS

For hauling, use only established public roads and roads on VA
Campus and, when authorized by the Contracting Officer’s
Representative, such temporary roads which are necessary in the
performance of contract work. Temporary roads shall be
constructed by the Contractor at Contractor's expense. When
necessary to cross curbing, sidewalks, or similar construction,
they must be protected by well-constructed transitions.

TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

Use of new installed mechanical and electrical equipment to
provide heat, ventilation, plumbing, light and power will be
permitted subject to compliance with the following provisions:

1. Permission to use each unit or system must be given by COR. If
the equipment is not installed and maintained in accordance
with the following provisions, the COR will withdraw
permission for use of the equipment.

2. Electrical installations used by the equipment shall be
completed in accordance with the drawings and specifications
to prevent damage to the equipment and the electrical systems,
i.e. transformers, relays, circuit breakers, fuses,
conductors, motor controllers and their overload elements
shall be properly sized, coordinated and adjusted. Voltage
supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not
overloaded. The electrical equipment shall be thoroughly
cleaned before using it and again immediately before final
inspection including vacuum cleaning and wiping clean interior
and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.
Vibrations must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to
prevent coil freeze-up damage.
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The air filtering system utilized shall be that which is
designed for the system when complete, and all filter elements
shall be replaced at completion of construction and prior to
testing and balancing of system.

All components of heat production and distribution system,
metering equipment, condensate returns, and other auxiliary
facilities used in temporary service shall be cleaned prior to
use; maintained to prevent corrosion internally and externally
during use; and cleaned, maintained and inspected prior to
acceptance by the Government. Boilers, pumps, feedwater
heaters and auxiliary equipment must be operated as a complete
system and be fully maintained by operating personnel. Boiler
water must be given complete and continuous chemical
treatment.

B. Prior to final inspection, the equipment or parts used which show
wear and tear beyond normal, shall be replaced with identical
replacements, at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the
mechanical and electrical specifications sections.

1.18 EXCLUSIVE TEMPORARY USE OF EXISTING ELEVATORS

A. Exclusive use of existing elevators for handling building
materials and Contractor's personnel will be permitted subject to
following provisions:

1.

June 14,

Contractor shall coordinate all arrangements with the
Contracting Officer’s Representative for use of elevators. The
Contracting Officer’s Representative will ascertain that
elevators are in proper condition. Personnel for operating
elevators will not be provided by the Department of Veterans
Affairs.

Contractor covers and provides maximum protection of following
elevator components:

a. Entrance jambs, heads soffits and threshold plates.

Entrance columns, canopy, return panels and inside surfaces
of car enclosure walls.

c. Finish flooring.

Government will accept hoisting ropes of elevator and rope of
each speed governor if they are worn under normal operation.
However, if these ropes are damaged by action of foreign
matter such as sand, lime, grit, stones, etc., during
temporary use, they shall be removed and replaced by new
hoisting ropes.

If brake lining of elevators are excessively worn or damaged
during temporary use, they shall be removed and replaced with
new brake lining.

All parts of main controller, starter, relay panel, selector,
etc., worn or damaged during temporary use shall be removed
and replaced with new parts, if recommended by elevator
inspector after elevator is released by Contractor.
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1.19

1.20

6. Place elevator in condition equal, less normal wear, to that
existing at time it was placed in service of Contractor as
approved by Contracting Officer’s Representative.

TEMPORARY TOILETS

Provide where directed, (for use of all Contractor and
subcontractor employees) ample temporary sanitary toilet
accommodations with suitable sewer and water connections; or,
when approved by COR, provide suitable dry closets where
directed. Keep such places clean and free from flies, and all
connections and appliances connected therewith are to be removed
prior to completion of contract, and premises left perfectly
clean.

AVAILABILITY AND USE OF UTILITY SERVICES

The Government shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets and
supplies, as specified in the contract. The amount to be paid by
the Contractor for chargeable electrical services shall be the
prevailing rates charged to the Government. The Contractor shall
carefully conserve any utilities furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike
manner satisfactory to the COR, shall install and maintain all
necessary temporary connections and distribution lines, and all
meters required to measure the amount of electricity used for the
purpose of determining charges. Before final acceptance of the
work by the Government, the Contractor shall remove all the
temporary connections, distribution lines, meters, and associated
equipment.

Contractor shall install meters at Contractor's expense and
furnish the COR a monthly record of the Contractor's usage of
electricity as required.

Heat: Furnish temporary heat necessary to prevent injury to work
and materials through dampness and cold. Use of open salamanders
or any temporary heating devices which may be fire hazards or may
smoke and damage finished work, will not be permitted. Maintain
minimum temperatures as specified for various materials.

Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the VA Campus electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is
available at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water
service.

1. Obtain water by connecting to the Medical Center water
distribution system. Provide reduced pressure backflow
preventer at each connection. Water is available at no cost to
the Contractor.
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1.21

1.23

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other
wastes will be cause for revocation (at COR's discretion) of
use of water from Medical Center's system.

Fuel: Natural and LP gas and burner fuel oil required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and
for performing the specified boiler tests will be furnished by
the Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation
of boiler, burner, or control devices shall be furnished by the
Contractor at Contractor's expense.

NEW TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed
before the building is turned over to VA.

TESTS

Pre-test mechanical and electrical equipment, and systems, and

make corrections required for proper operation of such systems

before requesting final tests. Final test will not be conducted
unless pre-tested.

Conduct final tests required in various sections of
specifications in presence of an authorized representative of the
COR. Contractor shall furnish all labor, materials, equipment,
instruments, and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled
and coordinated. A system is defined as the entire complex which
must be coordinated to work together during normal operation to
produce results for which the system is designed. For example,
air conditioning supply air is only one part of entire system
which provides comfort conditions for a building. Other related
components are return air, exhaust air, steam, chilled water,
refrigerant, hot water, controls and electricity, etc. Another
example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and
proper operation of fuel, combustion air, controls, steam,
feedwater, condensate and other related components.

All related components as defined above shall be functioning when
any system component is tested. Tests shall be completed within a
reasonably short period of time during which operating and
environmental conditions remain reasonably constant.

Individual test result of any component, where required, will
only be accepted when submitted with the test results of related
components and of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals (hard
copies and electronic) and verbal instructions when required by
the various sections of the specifications and as hereinafter
specified.
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B. Manuals: Maintenance and operating manuals and one compact disc

1.24

(four hard copies and one electronic copy each) for each separate
piece of equipment shall be delivered to the COR coincidental
with the delivery of the equipment to the job site. Manuals shall
be complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete
units and sub-assembly components. Manuals shall include an index
covering all component parts clearly cross-referenced to diagrams
and illustrations. Illustrations shall include "exploded" views
showing and identifying each separate item. Emphasis shall be
placed on the use of special tools and instruments. The function
of each piece of equipment, component, accessory and control
shall be clearly and thoroughly explained. All necessary
precautions for the operation of the equipment and the reason for
each precaution shall be clearly set forth. Manuals must
reference the exact model, style and size of the piece of
equipment and system being furnished. Manuals referencing
equipment similar to but of a different model, style, and size
than that furnished will not be accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to
assigned Department of Veterans Affairs personnel in the
operation and complete maintenance for each piece of equipment.
All such training will be at the job site. These requirements are
more specifically detailed in the various technical sections.
Instructions for different items of equipment that are component
parts of a complete system, shall be given in an integrated,
progressive manner. All instructors for every piece of component
equipment in a system shall be available until instructions for
all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as
scheduled by the COR and shall be considered concluded only when
the COR is satisfied in regard to complete and thorough coverage.
The Department of Veterans Affairs reserves the right to request
the removal of, and substitution for, any instructor who, in the
opinion of the COR, does not demonstrate sufficient
qualifications in accordance with requirements for instructors
above.

GOVERNMENT-FURNISHED PROPERTY

The Government shall deliver to the Contractor, the
Government-furnished property shown on the drawings.

Equipment furnished by Government to be installed by Contractor
will be furnished to Contractor at the Medical Center.

Storage space for equipment will be provided by the Government
and the Contractor shall be prepared to unload and store such
equipment therein upon its receipt at the Medical Center.
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D.

1.25

1.26

Notify COR in writing, 60 days in advance, of date on which
Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for
delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall
arrange for a joint inspection thereof with a representative
of the Government. At such time the Contractor shall
acknowledge receipt of equipment described, make notations,
and immediately furnish COR with a written statement as to its
condition or shortages.

2. Contractor thereafter is responsible for such equipment until
such time as acceptance of contract work is made by the COR.

Equipment furnished by the Government will be delivered in a
partially assembled (knock down) condition in accordance with
existing standard commercial practices, complete with all
fittings, fastenings, and appliances necessary for connections to
respective services installed under contract. All fittings and
appliances (i.e., couplings, ells, tees, nipples, piping,
conduits, cables, and the like) necessary to make the connection
between the Government furnished equipment item and the utility
stub-up shall be furnished and installed by the contractor at no
additional cost to the Government.

Completely assemble and install the Government furnished
equipment in place ready for proper operation in accordance with
specifications and drawings.

Furnish supervision of installation of equipment at construction
site by qualified factory trained technicians regularly employed
by the equipment manufacturer.

RELOCATED EQUIPMENT AND ITEMS

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items
indicated by symbol "R" or otherwise shown to be relocated by the
Contractor.

Perform relocation of such equipment or items at such times and
in such a manner as directed by the COR.

Provide all mechanical and electrical service connections,
fittings, fastenings and any other materials necessary for
assembly and installation of relocated equipment; and leave such
equipment in proper operating condition.

CONSTRUCTION SIGN

At each project site, pProvide a Construction Sign where directed
by the Contracting Officer’s Representative. All wood members
shall be of framing lumber. Cover sign frame with 24 gage
galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 4 inch by 4 inch posts or equivalent
round posts set four feet into ground. Set bottom of sign level
at three feet above ground and secure to posts with through
bolts. Make posts full height of sign. Brace posts with two by
four inch material. Minimum sign size shall be 48”x48”.
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B. Paint all surfaces of sign and posts two coats of white gloss
paint. Border and letters shall be of black gloss paint, except
project title which shall be blue gloss paint.

C. Maintain sign and remove it when directed by the Contracting
Officer’s Representative.

D. Detailed drawing of proposed construction sign showing required
legend and other characteristics of sign will be available from
Contracting Officer’s Representative.

E. Construction sign shall also be posted at each construction site
entrance door.

1.27 SAFETY SIGN

A. Provide a Safety Sign where directed by COR. Face of sign shall
be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100
mm by 100 mm (four by four inch) posts extending full height of
sign and 900 mm (three feet) into ground. Set bottom of sign
level at 1200 mm (four feet) above ground. Safety signs to be
installed adjacent to each construction sign location indicated
in Article "Construction Sign".

B. Paint all surfaces of Safety Sign and posts with one prime coat
and two coats of white gloss paint. Letters and design shall be
painted with gloss paint of colors noted.

Maintain sign and remove it when directed by COR.

D. Detailed drawing of safety sign showing required legend and other
characteristics of sign will be available from Contracting
Officer’s Representative.

E. Post the number of accident free days on a daily basis.

1.28 PHOTOGRAPHIC DOCUMENTATION

A. Contractor to provide digital photographic exhibit of existing
site and work performed. Digital color photos shall be taken

from a digital camera with a minimum of 7.0 megapixels. Photos
shall be transmitted to the COR by DVD in jpeg or tiff, and PDF
formats. Each photo’s electronic file size shall be a minimum of

300k with a maximum file size of 1.5meg.

B. Photos shall document all phases of construction and shall be
updated weekly until the project has been completed. Photos
shall be submitted each month along with the project invoice for
monthly payment.

1.29 FINAL ELEVATION Digital Images
A. NOT USED

1.30 HISTORIC PRESERVATION

A. Where the Contractor or any of the Contractor's employees, prior
to, or during the construction work, are advised of or discover
any possible archeological, historical and/or cultural resources,
the Contractor shall immediately notify the COR verbally, and
then with a written follow up.
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